

1 BILL NO. S-86-05-

40

2 SPECIAL ORDINANCE NO. S-

100-86

3 AN ORDINANCE approving Change Order
4 No. 2 for Res. 408-85, Southwest
5 Interceptor, Phase II, with Bercot,
6 Inc., in connection with the Board
7 of Public Works and Safety of the
8 City of Fort Wayne, Indiana.

9 NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF
10 THE CITY OF FORT WAYNE, INDIANA:


11 SECTION 1. That Change Order No. 2 for Res. 408-85,
12 Southwest Interceptor, Phase II, with Bercot, Inc., in connection
13 with the Board of Public Works and Safety, for:


14 Change Order #2 for Res. 408-85,
15 Phase II, is necessary because
16 Item 20A, new concrete drive con-
17 structed between plan bidding and
18 construction period with no bid
19 item. Item 21 A, additional work
20 required to regrade and reconstruct
21 shoulders of pavement along Lower
22 Huntington Road from Ardmore Bridge
23 to Coverdale, as required by county
24 for safety pruposes. Final as built
quantities for original contract.
Includes additional granular back-
fill authorized and necessitated
by Relocation from Easements to Road
Right of Way due to easement acquisi-
tion problems. Also includes consi-
derable pavement replacement overrun
as required to meet county require-
ments, and additional asphalt surface
to improve intersection transitions
as required by County Highway. Also
Final as built quantity adjustment
for change order II-1 Field title
replacement exceed original estimates;

25 involving a net increase of Sixteen Thousand Six Hundred Twenty
26 and No/100 Dollars (\$16,620.00), all as more particularly set forth
27 in the specifications, and which is on file with the Office of
28 the Board of Public Works and Safety and is by reference incor-
29 porated herein, made a part hereof and is hereby in all things
30 ratified, confirmed and approved.

31 SECTION 2. That this Ordinance shall be in full force
32 and effect from and after its passage and any and all necessary
33 approval by the Mayor.

APPROVED AS TO FORM
AND LEGALITY




Councilmember

Read the first time in full and on motion by Burns
seconded by Stew, and duly adopted, read the second time
by title and referred to the Committee City of Utilities (and the City
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Wayne,
Indiana, on _____, the _____ day of _____,
19____, at _____ o'clock _____ M., E.

DATE: 5-27-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns
seconded by Esteb, and duly adopted, placed on its
passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	<u> </u>	<u> </u>	<u>1</u>	<u> </u>
<u>BRADBURY</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>BURNS</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>EISBART</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>GIAQUINTA</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>HENRY</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>REDD</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>SCHMIDT</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>STIER</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>TALARICO</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>

DATE: 6-10-86

Maryann Esteb
SANDRA E. KENNEDY, CITY CLERK
Deputy Clerk

Passed and adopted by the Common Council of the City of Fort
Wayne, Indiana, as ~~(ANNEXATION)~~ (APPROPRIATION) (GENERAL)

(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. S-100-86
on the 10th day of June, 1986

ATTEST:

(SEAL)

Maryann Esteb
SANDRA E. KENNEDY, CITY CLERK
Deputy Clerk

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,
on the 11th day of June, 1986
at the hour of 11:00 o'clock P. M., E.S.T.

Maryann Esteb
SANDRA E. KENNEDY, CITY CLERK
Deputy Clerk

Approved and signed by me this 12th day of June,
1986, at the hour of 3:00 o'clock P. M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

CHANGE ORDER

Change Order No. II - 2
Project No. S - 2
Name of Project: Southwest Interceptor, Phase II

Resolution No. 408-85
Board Order No. 76-51-7
Date: May 16, 1986

To: Bercot, Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
	Adjust	Attachment No. 1 Original Contract as Built units		2,509.00	
	Adjust	Attachment no. 2 Change Order No.1 as built			\$6,000.00
20 A.	22.0 S.Y.	Concrete Drive Replacement	\$40.00		880.00
21 A	11,135L.F.	Shoulder Reconstruction Sta. 9+65 to 121+00	\$ 1.10		12,248.50
Total Decrease				2,509.00	
Total Increase					19,128.50 19,129.00
Net (Decrease)(Increase)					16,619.50 ⁴² 16,620.00
Contract Price					-

The sum of \$ 16,620.00 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	
Current Contract Price Adjusted by Previous Change Order	\$ <u>596,364.00</u>
New Contract Price including this Change Order	\$ <u>597,864.00</u>
	\$ <u>614,484.00</u> ³⁰ 614,483.50

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by _____ calendar days due to this Change Order. The date for completion of all work shall be June 13, 1986. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: James L. Russell Engineer Date May 16, 1986

Accepted by: Paul Bercot Contractor Date May 19, 1986

Approved by: C. Stuart Embury City Engineer Date May 19, 1986

Approved by: Dr. Kiel Owner Date 5-21-86

Attested by: Helen V. Gochman Clerk Date 5-21-86

Change Order No. II - 2
Southwest Interceptor
Resolution No. 408-85

Board Order No. _____

REQUEST AND JUSTIFICATION FOR CHANGE


1. Necessity for change: Item 20A, New concrete drive constructed between plan bidding and construction period with no bid item. Item 21 A, Additional Work required to regrade and reconstruct shoulders of pavement along Lower Huntington Road from Ardmore Bridge to Coverdale, as required by county for safety purposes. Final as built quantities for original contract. Includes additional granular backfill authorized and necessitated by Relocation from Easements to Road Right of Way due to easement aquisition problems. Also includes considerable pavement replacement overrun as required to meet county requirements, and additional asphalt surface to improve intersection transitions as required by County Highway. Also Final as built quantity adjustment for change order II-1 Field tile replacement exceed original estimates.
The \$12,248.80 for Shoulder Improvements was previously discussed at the Board of Works meeting on May 14, 1986 (76-51-7)

2. Will proposed change alter size of the project? Yes _____ No X
If yes, explain

Size and capability of sewer project remain unchanged.

3. Affect on operation and maintenance cost of this project:

This change order will not adversely effect or add to the future operation and maintenance costs of this project.


James S. Russell, P.E. Project Engineer

PAYMENT ESTIMATE NO. Final Change Order

DATE May 16, 1986

PROJECT SOUTHWEST INTERCEPTOR - Phase II

CONTRACTOR BERCOT -GIBSON CONSTRUCTION COMPANY, INC.

ADDRESS 6015 Huguenard Road

Fort Wayne, IN 46818

PHONE 219/489-4561

DATE OF COMPLETION _____

AMOUNT OF CONTRACT _____

ORIGINAL 10-1-85

REVISED 6-13-86

ORIGINAL 596,364.00

REVISED 597,864.00

ITEM DESCRIPTION	UNITS	UNIT PRICE	BID EXTENSION	UNITS COMPLETED	EXTENSIONS COMPLETED
1 18" sewer pipe	3321 LF	37.00	122,877.00	328.4	121,508.00
2 21" sewer pipe	5275 LF	50.00	263,750.00	5,232.	261,600.00
3A Standard M.H. Type J-1	22 Ea	1300.00	28,600.00	23	29,900.00
5 6" tap tee or "Wye"	24 Ea	115.00	2,760.00	28	3,220.00
6 6" building sewer new taps	970 LF	10.00	9,700.00	883	8,830.00
7A #73 or #53 Special backfill	5576 CY	10.00	55,760.00	6,268	62,680.00
8 Asphalt street replacement	2350 SY	19.50	45,825.00	2,590	50,505.00
9 1" A-2 asphalt street surface	23000 SY	1.60	36,800.00	23,000	36,800.00
10 Stone surface restoration	66 SY	5.00	330.00	110	550.00
11 M.H. No 8 with appurtenances	1 Ea	3200.00	3,200.00	1	3,200.00
12 Lower 8" water main	1 Ea	1970.00	1,970.00	1	1,970.00
13 Guard rail replacement	1 Ea	2500.00	2,500.00	1	2,500.00
14A 70 LF 18" pipe and bulk head	1 Ea	2450.00	2,450.00	1	2,450.00
15 70 LF 12" pipe and bulk head	1 Ea	2450.00	2,450.00	1	2,450.00
16 Seed/mulch/fert.	4640 LF	1.55	7,192.00	4,640	7,192.--
17 Unstable soil excavation	600 CY	17.00	10,200.00	0	0.00
Sub Total					\$595,355.00

South Interceptor
Phase II

May 16, 1986

Attachment No. 2
To change order No. II - 2

TITLE OF ORDINANCE Change Order #2 for Res. 408-85, Southwest Interceptor, Phase II

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

J-86-85-40

SYNOPSIS OF ORDINANCE Change Order #2 for Res. 408-85, Phase II, is necessary because Item 20A, new concrete drive constructed between plan bidding and construction period with no bid item. Item 21 A, additional work required to regrade and reconstruct shoulders of pavement along Lower Huntington Road from Ardmore Bridge to Coverdale, as required by county for safety purposes. Final as built quantities for original contract. Includes additional granular backfill authorized and necessitated by Relocation from Easements to Road Right of Way due to easement acquisition problems. Also includes considerable pavement replacement overrun as required to meet county requirements, and additional asphalt surface to improve intersection transitions as required by County Highway. Also Final as built quantity adjustment for change order II-1 Field tile replacement exceed original estimates. Bercot, Inc. is the contractor.

EFFECT OF PASSAGE Will not adversely effect or add to future operation & maintenance of this project.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) \$16,620.00 increase

ASSIGNED TO COMMITTEE

BILL NO. S-86-05-40

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order

No. 2 for Res. 408-85, Southwest Interceptor, Phase II, with

Bercot, Inc., in connection with the Board of Public Works and

Safety of the City of Fort Wayne, Indiana


HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG


LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)

(~~RESOLUTION~~)


YES

NO


PAUL M. BURNS
CHAIRMAN


THOMAS C. HENRY
VICE CHAIRMAN


BEN A. EISBART


JAMES S. STIER

MARK E. GIAQUINTA

CONCURRED IN 6-10-86

SANDRA E. KENNEDY
CITY CLERK